
Timelines
Beacon Hill–Ottawa East Secondary Accommodation Study

Activity Date
NOTICE OF INTENTION TO COMMENCE STUDY
• Board Approval  of Timeli nes and Commencement of Study 27 May  2008

FORMATION OF ARC/ORIENTATION SESSION
• Formation of the Accommodation Revi ew Committee (ARC)
• Orientation session for the ARC

ARC customizati on of School V aluati on Framework
• ARC Meeting ( Library , Colone l B y SS, 6:30 – 8:30 pm)

• ARC Meeting ( Staff Room, Gloucester HS, 6:30 – 8:30 pm)

• ARC Meeting ( Library , Rideau HS, 6:30 – 8:30 pm) 
• ARC Meeting ( Library , Emily Carr MS, 6: 30 – 9:00 pm)

• ARC Meeting - ( Library ,H enry Munro MS, 6: 30 – 9:00 pm)

• ARC Meeting - ( Library ,Q uee n Elizabe th P S, 6:30 – 9:00 pm) 
• ARC Meeting – ( Library ,York Street PS, 6:30 – 9:00 pm) 
•

ARC CONSULTATION STAGE
• ARC Meeting (O pt io ns  pr ovi ded  for Di scu ss ion- Cafetorium, Colonel By  SS, 6:30 – 9:00 pm)

• ARC Meeting ( Library , Gloucester HS, 6: 30 – 9:00 pm)

• ARC Meeting ( Library , Rideau HS, 6:30 – 9:00 pm)

• ARC Meeting  - Workshop  (Cafetorium, Colonel By SS  9:30 am – 3:3 0  pm)
• ARC Meeting (Library, Gloucester HS  6 :30  pm – 9:00  pm)
ARC Holds Public Meeting  - Rideau HS Auditorium 7:00 pm Presentati on
ARC Holds Public Meeting to hear Delegations (Aud itorium, Gloucester HS  6:30pm–9 :0 0pm)
Fi nal  date for the publi c to submit feedback/input

June 2008
19 June 2008

7 October 2008
21  October 2008
4 November 2008

25 November 2008
1 6 December 2008
1 3 January 2009
27 January 2009 

3 February 2009
24 February 2009

10 March 2009
28 March 2009

7 Apri l 2009
21 Apr il  2009
28 Apri l 2009
8 May 2009

RECOMMENDATION AND DECISION MAKING STAGE
• ARC prepares Recommendati on Report (Library , Colone l B y SS, 6:30 – 9: 00 pm)

• ARC prepares Recommendati on Report (Library , Gloucester, 6:30 – 9:00 pm)

• Special Commi ttee of the Whole Meeti ng –  A RC Recommendation and Valuati on 
Report Presentation

• Special Commi ttee of the Whole Meeti ng - S taff Recommendation Report
• Special Commi ttee of the Whole Meeti ng to receive delegations
• Spec ia l Committee of the Whole Meeti ng  to debate Staff Rec ommenda tion
• Board Meeting – Fi nal  Decis ion 

1 9 May 2009
26 May 2009
15 June 2009

15  October 2009
23 November 2009
7 December 2009

1 5 December 2009

COMMUNICATION AND IMPLEMENTATION STAGE
• Communi cation of Approved Motion 
• Implementation of Approved Moti on

January 2010
September  2 010




